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BDCP Key Decisions/Products Schedule 

A 
Needed for Proposed Project Description to Initiate Effects Analysis in Decision/ Decision 
HCP/NCCP and EIR/5 and Public Draft HCP/NCCP in Sept 2010 Product* Makers 

1 Proposed Changes to Covered Species List - proposed y/ sc 
2 Phase 1 Restoration Projects List y/ sc 
3 Draft Chapter 6 - new text sections on assurances y/ sc 
4 

Review of Conservation Measures - habitat restoration and other stressors T sc 
(Chapter 3)- proposed 

5 Review of Covered Activities (Chapter 4)- proposed T sc 
6 Proposed Changes to Covered Species List - proposed D sc 
7 Effects Analysis: First Results and Recommendations from Mini-Effects Analysis p sc 
8 Metrics and Monitoring Requirements for Objectives & Conservation Measures T sc 
9 Logic Chain Presentation T sc 
10 Phase 1 Restoration Projects List D sc 
11 Intake Locations- all facilities footprints (including supporting infrastructure) T sc 
12 Preliminary Climate Change Modeling Results T sc 
13 Fremont Weir & Yolo Bypass Infrastructure- all facilities footprints T sc 
14 Revise Biological Goals & Objectives - proposed d sc 
15 Terrestrial Communities and Species Draft Conservation Measures (including T sc 

acreages) 

16 Adaptive Management Plan T sc 
17 Effects Analysis Update T sc 
18 Effects Analysis: Final Results and Recommendations from Mini-Effects Analysis p sc 
19 

Review of Conservation Measures - habitat restoration and other stressors 
D sc 

(Chapter 3)- proposed 

20 Proposed Near-term operational criteria- confirm for effects analysis D sc 
21 

Proposed Long-term operational criteria and adaptive limits- confirm for effects 
D sc 

analysis 

22 Intake Locations- all facilities footprints (including supporting infrastructure) D sc 
23 Fremont Weir & Yolo Bypass Infrastructure- all facilities footprints D sc 
24 

Conveyance Facilities Option (East, West, Tunnel) (including supporting 
D sc 

infrastructure) 
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Handout 

Owners 

Pre parers 
BDCP SC Agenda 

Item 

SAIC 7-Jan-1 0 

SAIC 7-Jan-1 0 

SAIC 7-Jan-10 

SAIC 14-Jan-1 0 

SAIC 14-Jan-1 0 

SAIC 14-Jan-10 

SAIC 14-Jan-10 

SAIC 21-Jan-10 

SAIC 21-Jan-10 

SAIC 21-Jan-10 

DHCCP, SAIC 21-Jan-10 

SAIC 21-Jan-10 

DHCCP, SAIC 21-Jan-10 

SAIC 21-Jan-10 

SAIC 21-Jan-10 

SAIC 21-Jan-10 

SAIC 21-Jan-10 

SAIC 29-Jan-1 0 

SAIC 29-Jan-1 0 

SAIC 29-Jan-1 0 

SAIC 29-Jan-1 0 

DHCCP, SAIC 29-Jan-1 0 

DHCCP, SAIC 29-Jan-10 

SAIC 11-Feb-10 
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25 Chapter 9 Alternatives to Take 

26 Review of Covered Activities (Chapter 4) - proposed 

27 
Terrestrial Communities and Species Conservation Measures (acreage and 
timing) 

28 Changed Circumstances and Responses 

29 Metrics and Monitoring Requirements for Objectives & Conservation Measures 

30 Adaptive Management Plan - proposed 

31 Implementing Entity (including real time operations management) 

32 Compliance Standards or Performance Criteria under Permits 

33 Funding mechanisms (Cost Share among applicants, state, fed) 

34 Assurances- Permit and 3rd Party (e.g., neighboring landowners, new 
applicants?) 

35 Draft Implementation Agreement 

36 Draft Chapter 8 Implementation Cost 

37 Chapter 5 Impact Assessment 

38 Public Draft 

B 
Schedule for Effects Analysis HCP/NCCP and EIR/S Proposed Project 
(Starting 2/1/2010) 

1 Hydrodynamic Modeling 

Biological Effects Analysis completed for Proposed Project and impact 
2 assessment resources then are dedicated to completing assessment of the 

Alternatives to the Proposed Project) 

3 Biological Effects Analysis Chapter 5 

c Additional non-Steering Committee Decisions 

1 
Determination of Baselines- Existing Conditions and Future No Action/No Project 
(for each analytical period, e.g. 1 Oyr, 15yr, 50yr)- actions included in baseline 
Biological Models and Tools for Effects Analysis (all biological impact assessment 

2 methodologies, including significance criteria)- proposed 
Note: Aquatic & Terrestrial 
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T&D 

T&D 

T&D 

T&D 
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Decision/ 
Product* 
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Decision/ 
Product* 

D 

D 

Handout 

sc SAIC 11-Feb-10 

sc SAIC 25-Feb-10 

sc SAIC 25-Feb-10 

sc SAIC 25-Feb-10 

sc SAIC 25-March-1 0 

sc SAIC 25-March-1 0 

sc Mgt Team March-June 

sc Mgt Team March-June 

sc Mgt Team March-June 

sc MgtTeam March-June 

sc Mgt Team March-June 

sc SAIC March-June 

sc SAIC July-August 

sc SAIC September 

Decision 
Pre parers Date Due 

Makers 
Effects 

CH2M 2-Apr-10 
Tech Mgrs 

Effects 18-Jun-10 
Tech Mgrs 

SAIC 

Effects 
SAIC 16-Jul-10 Tech Mgrs 

Decision 
Pre parers Date Due 

Makers 
Lead 

DHCCP, SAIC 22-Jan-1 0 
Agencies 

Effects 
Tech Mgrs 

SAIC 24-Feb-10 

D= Decision, D/P=both decision and product P= Product important to decisions T= Tee Up: SC to be informed and discuss topic in preparation for decision 
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